



ISO 19770-1

Certification Scheme Timeline

The ITAM Forum is working to create – and be a caretaker of – the world’s first, globally-recognised certification scheme for ISO 19770-1. It's working with a volunteer Committee of Experts (CoE) and the Dutch Standardization Organisation (NEN) to develop the scheme.

June-July 2021: Call for experts

A Committee of Experts (CoE) is established. Nearly 100 ITAM professionals from 20 countries and 30+ industries are volunteer members of the CoE.

Goal: Establish a CoE that reflects and represents the wide-reaching ITAM community.

February 2022: Draft certification

The CoE reviews and agrees the draft of the scheme.

Goal: Draft is ready for validation.

Summer 2022: Publication

Publication of the scheme.

Goal: Make the certification scheme available. Enable organisation to become certified.

Post Launch: Every 5 years

The CoE will update the certification scheme every 5 years.

Goal: Keep the certification scheme relevant, accepted, updated and in line with ISO 19770-1 and other related standards.

August 2021 to February 2022: Development

The CoE works to formulate what the scheme will look like and how conformity will be measured. A subgroup - Writers Group - starts to write a draft of the scheme.

Goal: Create a scheme that is trusted and will be adopted by the global ITAM community.

March to May 2022: Validation

Validate the draft scheme. Volunteering organisation will go through the conformity assessment with an appointed certifying body.

Goal: Determine if the drafted conformity assessment works and what (if any) changes are needed.

Post Launch: Semi-annual harmonisation consultation

Feedback from certifying bodies is gathered for the CoE's review. The certification scheme is updated as needed.

Goal: Make sure conformity assessments are conducted in a harmonised manner.